COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2019

ESTI MATE SUMVARY 14:49: 32
CONTI D C22359 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22359-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 143.0 DAYS TIME ALLOW 329 CALENDAR DAYS
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE PERCENT TI ME: 43. 47 ORI G TI ME ALLOW 194 CALENDAR DAYS

PROJECT NO FBRO701- 244
I-70 F-05-L CO RIVER BRI DGE NEAR RI FLE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 14/ 2018 DATE TI ME STARTED 04/05/2018
P.O. BOX 659 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 03/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/07/2018 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 04/ 05/ 2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 2,787,076. 20 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,698, 605. 35 NON- PARTI Cl PATI NG 2,392, 570. 24 582, 249. 73
PERCENT COVPLETE: 85. 85% TOTAL EARNI NGS 2,392, 570. 24 582, 249.73
FUNDS AVAI LABLE: $ 394, 505. 96 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,392, 570. 24 582, 249. 73
TOTAL CLAI MS: $ 0.00 RETAI NAGE -40,479.08 0.00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 2,352, 091. 16 582, 249. 73

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 2,352,091. 16 582, 249. 73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;s 77777 5 7535,72:1&77;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO 0007 14: 49: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00210 Renoval of Concrete Pavenent 632. 550 421. 000
SY 211. 550 5,288.75
25. 00000 632. 550 15, 813. 75
0015 202-00250 Renoval of Pavement Marking 20, 426. 500 1,129.590
SF 19, 296. 910 21, 226. 60
1.10000 20, 426. 500 22,469. 15
0020 202-01130 Renoval of Guardrail Type 3 86. 000 86. 000
LF 0. 000 0. 00
12. 85000 86. 000 1,105. 10
0025 203-00060 Enbankment Material (Conplete In Place) 5, 744. 000 5, 744. 000
cY 0. 000 0. 00
42.00000 5, 744. 000 241, 248. 00
0030 203-01500 Bl adi ng 24. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 203-01510 Backhoe 24. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 203-01550 Dozi ng 24. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 24. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 348. 000 348. 000
LF 0. 000 0. 00
7. 00000 348. 000 2,436. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00207

0085

210- 00810

0090

210- 01000

0095

212- 00006

0100

212-00009

0105

212-00032

0110 213-00012

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Seedi ng (Native)

Seedi ng ( Tenporary)

Soi | Condi tioning

Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
3, 000. 00000
4. 000
HOUR
65. 00000
0. 000
HOUR
100. 00000
25. 000
HOUR
150. 00000
169. 000
DAY
50. 00000
0. 000
EACH
450. 00000
0. 000
LF
40. 00000
2. 200
ACRE
1, 090. 00000
1.500
ACRE
960. 00000
2. 200
ACRE
2, 850. 00000
3.700
ACRE

2,975. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

21.500
3.500
25.000

120. 000
0. 000
120. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

Page 3

ESTI MATE RUNO01/31/2019

260.

525.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 49: 32

AMOUNT

260.

3,750

6, 000

1, 440

4,462

.00

00

.00

00

00

.00

.00

.00

00

.00

50



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 217-00020 Her bi ci de Treat nent 16. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0120 240- 00000 W ldlife Biol ogist 96. 000 8. 000
HOUR 0. 000 0. 00
112. 00000 8. 000 896. 00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
87. 50000 0. 000 0. 00
0130 240-00020 Netting 2,500. 000 2, 500. 000
SY 0. 000 0. 00
11. 00000 2,500. 000 27,500. 00
0135 250-00010  Environmental Health and Safety Managenent 1. 000 0. 600
LS 0. 400 1,552.00
3, 880. 00000 1. 000 3, 880. 00
0140 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0.00
0145 250-00110 Heal th and Safety Officer 20. 000 16. 750
HOUR 0. 000 0. 00
120. 00000 16. 750 2,010. 00
0150 250-00120 Mat erial Sanpling and Delivery 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0155 250- 00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0160 304- 06007 Aggregat e Base Course (C ass 6) 55. 000 41. 250
cY 13. 750 1,718.75
125. 00000 55. 000 6, 875. 00
0165 306- 01000 Recondi ti oni ng 327.000 327.000
Sy 0. 000 0. 00

7.50000 327.000 2,452.50



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

412- 00800

606- 00301

606- 01370

609- 60011

612-00001

612- 00003

614-01503

621- 00450

624- 20300

625- 00000

626- 00000

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON

ROADWAY

Concrete Pavenent (8 Inch)

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

St eel

Si gn Support

(2-1nch Round) ( Post

Det our Pavenent

Det our Drai nage Pipe (C ass 0)

Construction Surveying

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
538. 550
sy
130. 00000
100. 000
LF
38. 75000
2.000
EACH
3, 100. 00000
18. 000
LF
100. 00000
10. 000
EACH
14. 87000
4. 000
EACH
22. 30000
0. 000
EACH
368. 00000
2, 273. 000
sy
80. 00000
857. 000
LF
40. 00000
1. 000
LS
15, 000. 00000
1. 000
LS

265, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

327.000
211. 550
538. 550

100. 000
0. 000
100. 000

2.000
0. 000
2.000

18. 000
0. 000
18. 000

0. 000
10. 000
10. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

2,273.000
0. 000
2,273.000

857. 000
0. 000
857. 000

0. 750
0. 250
1.000

0.918
0. 000
0.918

Page 5

ESTI MATE RUNO01/31/2019

27, 501.

148.

89

3,750

50

.00

.00

.00

70

20

.00

.00

.00

00

.00

14: 49: 32

AMOUNT

70, 011.

3, 875

6, 200

1,800

148.

89

181, 840

34, 280

15, 000

243, 270

50

00

00

00

70

20

.00

00

00

00

00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01103 Public Information Services (Tier II1l) 1. 000 0.910
LS 0. 000 0. 00
9, 000. 00000 0.910 8, 190. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 83. 000 0. 000
GAL 83. 000 14, 525. 00
175. 00000 83. 000 14,525.00
0235 627-00013 Pavenment Marking Paint (H gh Build) 284. 000 0. 000
GAL 86. 800 3,472.00
40. 00000 86. 800 3,472.00
0240 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 777.000 0. 000
SF 530. 800 7,696. 60
14. 50000 530. 800 7,696. 60
0245 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 00007 Traffic Control Inspection 221.000 157. 000
DAY 64. 000 22, 400. 00
350. 00000 221.000 77, 350. 00
0255 630-00012 Traffic Control Managenent 30. 000 10. 000
DAY 20. 000 11, 000. 00
550. 00000 30. 000 16, 500. 00
0260 630-80001 Fl ashi ng Beacon (Portabl e) 20. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0265 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 3. 600 1,173.60
326. 00000 3. 600 1,173. 60
0270 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 8. 000 328. 00
41. 00000 18. 000 738.00
0275 630-80342  Construction Traffic Sign (Panel Size B) 51. 500 25.750
EACH 20. 600 1, 153. 60

56. 00000 46. 350 2,595. 60



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80343  Construction Traffic Sign (Panel Size C) 28. 000 14. 000
EACH 11. 200 672. 00
60. 00000 25. 200 1,512. 00
0285 630-80348 Construction Information Sign 2.000 1.000
EACH 0. 800 308. 00
385. 00000 1. 800 693. 00
0290 630-80350  Vertical Panel 25. 000 0. 000
EACH 22.500 32.63
1. 45000 22.500 32.63
0295 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,200. 00
4, 000. 00000 1. 800 7,200. 00
0300 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 800 1, 680. 00
2,100. 00000 1. 800 3,780. 00
0305 630-80360 Drum Channel i zi ng Devi ce 236. 000 118. 000
EACH 94. 400 94. 40
1. 00000 212. 400 212. 40
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 148. 000 74.000
EACH 59. 200 103. 60
1. 75000 133. 200 233.10
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 65. 000 18. 000
EACH 14. 400 25.20
1. 75000 32. 400 56. 70
0320 630-80367 Portable Traffic Speed Monitor 2.000 1.000
EACH 0. 800 1, 760. 00
2,200. 00000 1. 800 3, 960. 00
0325 630-80370 Concrete Barrier (Tenporary) 4,028. 400 1, 242. 000
LF 2, 383. 560 95, 342. 40
40. 00000 3, 625. 560 145, 022. 40
0330 630-80378 G are Screen (Tenporary) 2, 484. 000 1, 242.000
LF 993. 600 14, 904. 00

15. 00000 2,235.600 33, 534.00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22359-BI D ESTI MATE RUNO01/31/ 2019
PRQIECT FBRO701- 244 ESTI MATE NO 0007 14: 49: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0335 630-80380 Traffic Cone 300. 000 25.500
EACH 20. 400 40. 80
2. 00000 45. 900 91. 80
0340 630- 80440 Portable Runble Strips (Tenporary) 27.000 13.500
EACH 10. 800 10, 800. 00
1, 000. 00000 24.300 24,300. 00
0345 630-85010 I mpact Attenuator (Tenporary) 5. 000 2.500
EACH 2.000 7,000. 00
3, 500. 00000 4.500 15, 750. 00
0350 630-85040 I npact Attenuator (Truck Mounted Attenuator) 4. 000 2.000
(Tenpor ary)
EACH 1. 600 8, 000. 00
5, 000. 00000 3. 600 18, 000. 00
0355 632- 00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0360 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70014 F/ A Incentive 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70587 F/ A Hazardous Waste Disposal Force Account Hazardous 0. 000 0. 000
Wast e Di sposal
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 900-00014 Added Item (Lunp Sum)/ Runble Strip Patching 1. 000 1. 000
LS 0. 000 0. 00
14, 230. 00000 1. 000 14, 230. 00
0751 900- 00007  Added Item (Each)/ 1. 000 0. 000
EACH 1. 000 10, 561. 40
10, 561. 40000 1. 000 10, 561. 40



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0752 900-00007  Added Item (Each)/ ACCESS GATES 2.000 0. 000
EACH 2.000 3,500. 00
1, 750. 00000 2.000 3, 500. 00
0755 900- 00014 Added Item (Lunp Sum)/ Runble Strip Patching Renoval 16, 240. 000 0. 000
LS 16, 240. 000 16, 240. 00
1. 00000 16, 240. 000 16, 240. 00

CAT 0200 CURRENT AMI $ 1,726,853.30% 298,073.73$ 1, 348,412.63
CAT NOO0300 F-05-L

0385 202-00425 Renoval of Bridge Railing 672. 000 672. 000
LF 0. 000 0.00
25. 00000 672. 000 16, 800. 00
0390 202-00450 Renoval of Portions of Present Structure (Cass 1) 1. 000 1.000
5% 0. 000 0. 00
120. 00000 1.000 120. 00
0395 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 50. 240 50. 240
SY 0. 000 0.00
165. 00000 50. 240 8, 289. 60
0400 202-00460 Renoval of Portions of Present Structure (Cass 3) 0.720 0.720
5% 0. 000 0. 00
450. 00000 0.720 324.00
0405 202-00503  Renoval of Portions of Present Structure 239. 000 239. 000
Sy 0. 000 0.00
75. 00000 239. 000 17,925. 00
0410 202- 00504 Renoval of Expansion Device 103. 000 103. 000
LF 0. 000 0. 00
300. 00000 103. 000 30, 900. 00
0415 202-05100  Sandbl asting Reinforcing Steel 50. 960 50. 960
Sy 0. 000 0.00
30. 00000 50. 960 1, 528. 80
0420 202- 05300 Renoval and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00

60, 000. 00000 1. 000 60, 000. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0425 206-00000  Structure Excavation 128. 000 128. 000
cY 0. 000 0. 00
30. 00000 128. 000 3, 840. 00
0430 206-00100 Structure Backfill (COass 1) 94. 000 94. 000
cY 0. 000 0. 00
75. 00000 94. 000 7,050. 00
0435 206- 00510 Filter Material (Class A) 2.000 2.000
cY 0. 000 0. 00
300. 00000 2.000 600. 00
0440 306-01000 Recondi ti oni ng 280. 000 280. 000
SY 0. 000 0. 00
7.50000 280. 000 2,100. 00
0445 506-00000 Riprap 12. 000 4.000
cY 8. 000 4, 000. 00
500. 00000 12. 000 6, 000. 00
0450 509-08201 Retrofit/Repair Type | 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0455 509-08202 Retrofit/Repair Type Il 5. 000 5. 000
EACH 0. 000 0. 00
2, 000. 00000 5. 000 10, 000. 00
0460 509-08203 Retrofit/Repair Type |11 100. 000 100. 000
EACH 0. 000 0. 00
350. 00000 100. 000 35, 000. 00
0465 509-90000 Pai nt Existing Structure(S) 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0470 509-90001 Pai nt Existing Structure 12. 000 12. 000
EACH 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0475 518-01004 Bri dge Expansion Device (0-4 |nch) 84. 000 84. 000
LF 0. 000 0. 00

295. 00000 84. 000 24,780. 00



CONTI D: C22359 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22359-BI D ESTI MATE RUN 01/ 31/ 2019
PRQJECT: FBRO701- 244 ESTI MATE NO. 0007 14: 49: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-05-L

0480 518-03000 Sawi ng and Seal i ng Bridge Joint 103. 000 0. 000
LF 103. 000 3, 605. 00
35. 00000 103. 000 3, 605. 00
0485 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 624. 000 0. 000
SY 2,099. 200 62, 976. 00
30. 00000 2,099. 200 62,976. 00
0490 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 803. 000 0. 000
CF 1, 803. 000 207, 345. 00
115. 00000 1, 803. 000 207, 345. 00
0495 601-03040 Concrete Class D (Bridge) 120. 000 120. 000
cY 0. 000 0. 00
700. 00000 120. 000 84, 000. 00
0500 601-06102 Concrete (Patching) 200. 000 192. 350
CF 0. 000 0. 00
42.00000 192. 350 8,078.70
0505 601-51005 Gal vani ¢ Anodes 118. 000 118. 000
EACH 0. 000 0. 00
20. 00000 118. 000 2, 360. 00
0510 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0515 602- 00010 Rei nforcing Steel (Galvanized) 795. 000 795. 000
LB 0. 000 0. 00
6. 50000 795. 000 5, 167.50
0520 602-00020 Rei nforcing Steel (Epoxy Coated) 28, 168. 000 28, 168. 000
LB 0. 000 0. 00
2.25000 28, 168. 000 63, 378. 00
0525 606-11015 Bridge Rail Type 10R (Special) 1, 082. 000 1, 082. 000
LF 0. 000 0. 00

245. 00000 1, 082. 000 265, 090. 00



CONTI D:

CAT NO0300

0530 609-20010

CAT NO0400

0535 620- 00002

0540 620-00012

0545 620- 00020

C22359
22359-BID
FBRO701- 244
| TEM
DESCRI PTI ON
F-05-L

Curb Type 2 (Section B)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUNO01/31/ 2019

ESTI MATE NO: 0007 14: 49: 32
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
74. 000 74. 000
LF 0. 000 0. 00
100. 00000 74. 000 7, 400. 00
CAT 0300  CURRENT AMT $ 1,031,722.90$%  277,926.00$ 1,015, 657. 60
1. 000 0. 750
EACH 0. 250 6, 250. 00
25, 000. 00000 1. 000 25, 000. 00
0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400  CURRENT AMT $ 28, 500.00 $ 6,250.00$  28,500.00

PRQIECT TOTAL

CURRENT AMI $ 2,787,076.20$

582,249.73$ 2,392, 570. 23



